
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/23/2002

ESTIMATE SUMMARY 11:38:29

CONTID: C11861         ESTIMATE NO: 0009 FINL 1999

PCN: 11861-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TROUT CREEK BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 067A-010                   

TROUT CREEK BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

BLUE RIDGE CONSTRUCTION, INC. PAY PERIOD ENDING 12/23/2002 DATE TIME STARTED 04/14/2000

5050 EDISON AVENUE, SUITE 222 DATE LET 03/09/2000 DATE WORK BEGAN 04/14/2000

 DATE AWARDED 03/13/2000 DATE TIME STOPPED 06/11/2001

 DATE CONTRACT EXECUTED 03/13/2000 DATE ACCEPTED 06/11/2001

COLORADO SPRINGS CO 80915     719-578-5225 DATE NOTICE TO PROCEED 04/14/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,669,349.19 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,663,166.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,646.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

194.50

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.61%

23,184.13

0.00

0.00

1,646.16

$

$

$

$

1,646,165.06

0.00

1,646,165.06

0.00

1,646,165.06

0.00

0.00

1,646,165.06

0.00

AMOUNT DUE 1,646,165.06 1,646.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,646.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

424.0 TIME ALLOW: 11/17/2000 ??:??:??

ORIG TIME ALLOW: 11/17/2000 ??:??:??
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 7.000

0.000

202-00033  
 

7.000

EACH

250.00000 1,750.007.000

0.00

0010 REMOVAL OF DELINEATOR 15.000

0.000

202-00090  
 

15.000

EACH

75.00000 1,125.0015.000

0.00

0015 *REMOVAL OF ASPHALT MAT 7,506.000

0.000

202-00220  
 

7,506.000

SY  

1.87000 14,036.227,506.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 351.000

0.000

202-00250  
 

351.000

SF  

1.47000 515.97351.000

0.00

0025 REMOVAL OF GROUND SIGN 13.000

0.000

202-00810  
 

13.000

EACH

150.00000 1,950.0013.000

0.00

0030 REMOVAL OF FENCE 548.000

0.000

202-01000  
 

548.000

LF  

0.78000 427.44548.000

0.00

0035 REMOVAL OF GUARDRAIL TYPE 3 168.000

0.000

202-01130  
 

168.000

LF  

3.55000 596.40168.000

0.00

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #02 35,454.000

0.000

203-00060  
 

35,454.000

CY  

6.50000 230,451.0035,454.000

0.00

0045 MUCK EXCAVATION CMO #02 3,694.000

0.000

203-00100  
 

3,694.000

CY  

10.00000 36,940.003,694.000

0.00

0050 *STRUCTURE EXCAVATION 7.800

0.000

206-00000  
 

7.800

CY  

9.00000 70.207.800

0.00

0055 FILTER MATERIAL (CLASS C) CMO #02 1,615.000

0.000

206-00530  
 

1,615.000

CY  

23.02000 37,177.301,615.000

0.00
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 2,159.000

0.000

207-00205  
 

2,159.000

CY  

19.00000 41,021.002,159.000

0.00

0065 WETLAND TOPSOIL 2,528.000

0.000

207-00305  
 

2,528.000

CY  

19.00000 48,032.002,528.000

0.00

0070 *SILT DIKE 77.000

0.000

208-00001  
 

77.000

LF  

15.00000 1,155.0077.000

0.00

0075 EROSION BALES (WEED FREE) 104.000

0.000

208-00011  
 

104.000

EACH

10.00000 1,040.00104.000

0.00

0080 SILT FENCE 7,145.000

0.000

208-00020  
 

7,145.000

LF  

2.25000 16,076.257,145.000

0.00

0085 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0090 *EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0095 *SEEDING (NATIVE) 4.340

0.000

212-00006  
 

4.340

ACRE

723.00000 3,137.824.340

0.00

0100 *MULCHING (WEED FREE HAY) 4.080

0.000

213-00002  
 

4.080

ACRE

656.00000 2,676.484.080

0.00

0105 *MULCH TACKIFIER 651.000

0.000

213-00061  
 

651.000

LB  

2.15000 1,399.65651.000

0.00

0110 *BRUSH LAYER CUTTING 2,955.000

0.000

214-01010  
 

2,955.000

EACH

2.00000 5,910.002,955.000

0.00



CONTID: C11861         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (COCONUT) 1,300.000

0.000

216-00037  
 

1,300.000

SY  

2.05000 2,665.001,300.000

0.00

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) CMO #02 1,586.000

0.000

216-00041  
 

1,586.000

SY  

2.00000 3,172.001,586.000

0.00

0125 AGGREGATE BASE COURSE (CLASS 1) CMO #02 2,745.000

0.000

304-01005  
 

2,745.000

CY  

10.00000 27,450.002,745.000

0.00

0130 AGGREGATE BASE COURSE (CLASS 6) 1,324.000

0.000

304-06007  
 

1,324.000

CY  

12.00000 15,888.001,324.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
58-28) 

3,630.520

0.000

403-32352  
 

3,630.520

TON 

42.00000 152,481.843,630.520

0.00

0140 *EMULSIFIED ASPHALT (CSS-1H) 176.000

0.000

411-10253  
 

176.000

GAL 

1.35000 237.60176.000

0.00

0145 GEOTEXTILE (EROSION CONTROL) (CLASS A) CMO #02 5,166.000

0.000

420-00100  
 

5,166.000

SY  

1.20000 6,199.205,166.000

0.00

0150 GEOTEXTILE (EROSION CONTROL) (CLASS B) 15.000

0.000

420-00101  
 

15.000

SY  

0.90000 13.5015.000

0.00

0155 RIPRAP (SPECIAL) CMO #02 6,507.000

0.000

506-00010  
 

6,507.000

CY  

32.00000 208,224.006,507.000

0.00

0160 RIPRAP (12 INCH) 7.800

0.000

506-00212  
 

7.800

CY  

42.00000 327.607.800

0.00

0165 GEOGRID REINFORCEMENT CMO #02 7,164.000

0.000

506-01020  
 

7,164.000

SY  

8.30000 59,461.207,164.000

0.00
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GEOGRID REINFORCEMENT (SECONDARY) CMO #02 1,485.000

0.000

506-01021  
 

1,485.000

SY  

3.40000 5,049.001,485.000

0.00

0175 24 INCH CORRUGATED STEEL PIPE 107.000

0.000

603-10240  
 

107.000

LF  

38.00000 4,066.00107.000

0.00

0180 36 INCH CORRUGATED STEEL PIPE 93.200

0.000

603-10360  
 

93.200

LF  

46.00000 4,287.2093.200

0.00

0185 24 INCH STEEL END SECTION 2.000

0.000

603-30024  
 

2.000

EACH

200.00000 400.002.000

0.00

0190 36 INCH STEEL END SECTION 2.000

0.000

603-30036  
 

2.000

EACH

310.00000 620.002.000

0.00

0195 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 54.200

0.000

603-70806  
 

54.200

LF  

610.00000 33,062.0054.200

0.00

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CM0 #02 1,650.000

0.000

606-00301  
 

1,650.000

LF  

11.76000 19,404.001,650.000

0.00

0205 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

813.00000 3,252.004.000

0.00

0210 *TRANSITION TYPE 3J 1.000

0.000

606-01385  
 

1.000

EACH

582.00000 582.001.000

0.00

0215 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

845.00000 845.001.000

0.00

0220 *END ANCHORAGE (NONFLARED) 3.000

0.000

606-02003  
 

3.000

EACH

1,596.00000 4,788.003.000

0.00
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CORNER AND LINE BRACE POST 2.000

0.000

607-00010  
 

2.000

EACH

194.00000 388.002.000

0.00

0230 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 432.000

0.000

607-01100  
 

432.000

LF  

2.00000 864.00432.000

0.00

0235 FENCE (PLASTIC) 3,260.000

0.000

607-11525  
 

3,260.000

LF  

3.62000 11,801.203,260.000

0.00

0240 *DELINEATOR (TYPE I) 14.000

0.000

612-00001  
 

14.000

EACH

14.70000 205.8014.000

0.00

0245 *DELINEATOR (TYPE II) 4.000

0.000

612-00002  
 

4.000

EACH

21.00000 84.004.000

0.00

0250 *DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

26.25000 52.502.000

0.00

0255 *SIGN PANEL (CLASS I) 63.250

0.000

614-00011  
 

63.250

SF  

25.00000 1,581.2563.250

0.00

0260 *STEEL SIGN POST (U-2) DELETED MCR 1, LINE 7 0.000

0.000

614-00200  
 

0.000

LF  

12.00000 0.000.000

0.00

0265 DETOUR CULVERT PIPE 128.000

0.000

617-03010  
 

128.000

LF  

52.00000 6,656.00128.000

0.00

0270 DETOUR PAVEMENT 3,565.000

0.000

621-00450  
 

3,565.000

SY  

9.70000 34,580.503,565.000

0.00

0275 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

35,180.00000 35,180.001.000

0.00
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION SURVEYING (HOURLY) 4.500

0.000

625-00001  
 

4.500

HOUR

115.50000 519.754.500

0.00

0285 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

48,787.00000 48,787.001.000

0.00

0290 *PAVEMENT MARKING PAINT 38.900

0.000

627-00001  
 

38.900

GAL 

84.00000 3,267.6038.900

0.00

0295 *EPOXY PAVEMENT MARKING 41.000

0.000

627-00005  
 

41.000

GAL 

210.00000 8,610.0041.000

0.00

0300 *FLAGGING 1,664.500

0.000

630-00000  
 

1,664.500

HOUR

24.00000 39,948.001,664.500

0.00

0305 *TRAFFIC CONTROL SUPERVISOR 66.000

0.000

630-00002  
 

66.000

DAY 

310.00000 20,460.0066.000

0.00

0310 *TRAFFIC CONTROL INSPECTION 116.000

0.000

630-00007  
 

116.000

DAY 

220.00000 25,520.00116.000

0.00

0315 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000

0.000

630-80341  
 

31.000

EACH

80.00000 2,480.0031.000

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000

0.000

630-80342  
 

17.000

EACH

140.00000 2,380.0017.000

0.00

0330 *DRUM CHANNELIZING DEVICE 51.000

0.000

630-80360  
 

51.000

EACH

90.00000 4,590.0051.000

0.00
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE BARRIER (TEMPORARY) DELETE MCR 1 LINE # 1 0.000

0.000

630-80370  
 

0.000

LF  

28.00000 0.000.000

0.00

0340 *TRAFFIC CONE 40.000

0.000

630-80380  
 

40.000

EACH

24.00000 960.0040.000

0.00

0345 *TRAFFIC SIGNAL (TEMPORARY) 3.000

0.000

630-86810  
 

3.000

EACH

16,013.00000 48,039.003.000

0.00

0350 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

23,184.140

F A 

1.00000 0.000.000

0.00

0355 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0360 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A QUALITY INCENTIVE PAYMENT -27,832.650

0.000

700-70025  
 

-27,832.650

F A 

1.00000 -27,832.65-27,832.650

0.00

0370 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A PAVEMENT SMOOTHNESS INCENTIVE -626.400

0.000

700-70035  
 

-626.400

F A 

1.00000 -626.40-626.400

0.00

0380 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A WETLAND RESTORATION & REPLACEMENT 0.000

0.000

700-70390  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 CONC BARRIER (TEMP) ( SPECIAL ) MCR 1 LINE # 2 1,550.000

0.000

630-80370  
 

1,550.000

LF  

25.00000 38,750.001,550.000

0.00

0500 ADDED ITEM (LUMP SUM)/ 18" DETOUR CULVERT PIPE MCR1 
LINE # 4

1.000

0.000

900-00014  
 

1.000

L S 

3,127.81000 3,127.811.000

0.00

0505 CONC CL B (BOX) MCR # 1 LINE # 5 2.308

0.000

601-01030  
 

2.308

CY  

289.00000 667.012.308

0.00

0520 STEEL SIGN POST (2 IN RD) MCR # 1, LINE 8 184.000

0.000

614-01502  
 

184.000

LF  

17.50000 3,220.00184.000

0.00

0525 ADDED ITEM (FOOT)/ CURB 2X6 TREATED TIMBER (CIP) MCR 
1,L9

654.000

0.000

900-00012  
 

654.000

LF  

1.39000 909.06654.000

0.00

0530 EMB PROT TY 3 MCR # 1, LINE 10 1.000

0.000

615-00030  
 

1.000

EACH

840.00000 840.001.000

0.00

0535 12 IN CULVERT PIPE MCR # 1, LINE 11 20.000

0.000

617-00012  
 

20.000

LF  

18.50000 370.0020.000

0.00

0540 REM TREE MCR # 1, LINE 12 3.000

0.000

202-00010  
 

3.000

EACH

300.00000 900.003.000

0.00

0545 6 IN PLASTIC PIPE MCR #1 LINE 14/USDA SLEEVE WATER 
LINE

59.000

0.000

619-50480  
 

59.000

LF  

12.00000 708.0059.000

0.00

CAT 1,321,950.300.001,345,134.44CURRENT AMT0200 $ $ $

CAT NO0201 REVETMENT 

0390 *STRUCTURE EXCAVATION 450.000

0.000

206-00000  
 

450.000

CY  

9.00000 4,050.00450.000

0.00
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0201 REVETMENT 

0395 *STRUCTURE BACKFILL (CLASS 2) DELETED MCR 1, LINE 13 0.000

0.000

206-00200  
 

0.000

CY  

22.00000 0.000.000

0.00

0400 FILTER MATERIAL (CLASS B) 135.000

0.000

206-00520  
 

135.000

CY  

25.88000 3,493.80135.000

0.00

0405 GEOTEXTILE (EROSION CONTROL) (CLASS A) 815.000

0.000

420-00100  
 

815.000

SY  

1.20000 978.00815.000

0.00

0410 RIPRAP (18 INCH) 687.000

0.000

506-00218  
 

687.000

CY  

45.00000 30,915.00687.000

0.00

CAT 39,436.800.0039,436.80CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE H-16-I 

0415 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,392.00000 11,392.001.000

0.00

0420 *STRUCTURE EXCAVATION 140.000

0.000

206-00000  
 

140.000

CY  

9.00000 1,260.00140.000

0.00

0425 *STRUCTURE BACKFILL (CLASS 1) 140.000

0.000

206-00100  
 

140.000

CY  

39.37000 5,511.80140.000

0.00

0430 *STRUCTURE BACKFILL (CLASS 2) 88.000

0.000

206-00200  
 

88.000

CY  

22.00000 1,936.0088.000

0.00

0435 *MECHANICAL REINFORCEMENT OF SOIL 140.000

0.000

206-00360  
 

140.000

CY  

52.00000 7,280.00140.000

0.00

0440 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
58-28) 

44.000

0.000

403-32352  
 

44.000

TON 

42.00000 1,848.0044.000

0.00
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PCN: 11861-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 067A-010                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE H-16-I 

0445 *DRILLED CAISSON (30 INCH) 242.000

0.000

503-00030  
 

242.000

LF  

133.00000 32,186.00242.000

0.00

0450 *WATERPROOFING (MEMBRANE) 397.000

0.000

515-00120  
 

397.000

SY  

13.65000 5,419.05397.000

0.00

0455 *CONCRETE CLASS D (BRIDGE) 129.400

0.000

601-03040  
 

129.400

CY  

450.00000 58,230.00129.400

0.00

0460 *CLASS 5 FINISH 1,522.000

0.000

601-40200  
 

1,522.000

SF  

5.00000 7,610.001,522.000

0.00

0465 *REINFORCING STEEL (EPOXY COATED) 16,947.000

0.000

602-00020  
 

16,947.000

LB  

1.00000 16,947.0016,947.000

0.00

0470 *BRIDGE RAIL TYPE 10M 216.000

0.000

606-11030  
 

216.000

LF  

90.00000 19,440.00216.000

0.00

0470 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000LF  

45.00000 0.000.000

0.00

0475 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 3,738.000

0.000

618-01992  
 

3,738.000

SF  

28.87000 107,916.063,738.000

0.00

0515 ADDED ITEM (DOLLAR)/ CLAIM/ WESTERN MOBILE 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0550 ADDED ITEM (DOLLAR)/ CLAIM/UTE PASS SAND & GRAVEL 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 276,975.910.00276,975.91CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:38:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00

0485 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0495 ADDED ITEM (DOLLAR)/ PARTNERING LUNCH MCR 1LINE # 3 1.000

0.000

900-00006  
 

1.000

DOL 

61.98000 61.981.000

0.00

0510 F/A PHONE SERV LONG DISTANCE (MCR #1 LINE 6 40.060

0.000

700-70220  
 

40.060

F A 

1.00000 40.0640.060

0.00

CAT 7,802.040.007,802.04CURRENT AMT0400 $ $ $

$ 1,646,165.050.00$1,669,349.19$CURRENT AMTPROJECT TOTAL


